PE WG Priorities summary July 14, 2020

Patient Empowerment

Exported on 07/14/2020

Table of Contents

No headings included in this document

Updated July 14 to cull out earlier notes & refocus on moving forward in the HL7 process. Co-chair Virginia Lorenzi¹ will shepherd this aspect.

Project, etc, of interest	Engage with:	Project lead/s	Status / next step		
These two are new to HL7 - we created Project Proposals, which were approved, so we're working on Project Scope Statements (PSS) per templates at Project Proposals Home ² (new HL7 process for 2020)					
Corrections to errors in the record As always in HL7 this is not about the sociological processes, it's about the data elements required to enable a corrections workflow.	n/a - new	Interim leads: Debi Willis ³ Abigail Watson ⁴	Project proposal 1559 approved: Patient Corrections to errors in the record ⁵ Populate the draft PSS ⁶ - it's nearly empty		
Patient-Contributed Data This is intentionally distinct from existing terms such as PGHD (patient-generated health data). Patient-contributed data can include observations, preferences, goals, anything that comes from the patient side of the clinical relationship.	n/a - new	Jan Oldenburg ⁷ Maria D. Moen ⁸	Project proposal 1655 approved: Create a white paper on patient contributed data ⁹ Finalize the draft PSS ¹⁰ (needs to be changed into new format - see virginia Lorenzi ¹¹)		

¹ https://confluence.hl7.org/display/~vlorenzi

² https://confluence.hl7.org/display/TPTF/Project+Proposals+Home

³ https://confluence.hl7.org/display/~debi_willis

⁴ https://confluence.hl7.org/display/~awatson1978

⁵ https://jira.hl7.org/browse/PSS-1599

⁶ https://confluence.hl7.org/display/PE/PSS%3A+Patient+Corrections+-+DRAFT

⁷ https://confluence.hl7.org/display/~janoldenburg

⁸ https://confluence.hl7.org/display/~mariadmoen

⁹ https://jira.hl7.org/browse/PSS-1655

¹⁰ https://confluence.hl7.org/pages/resumedraft.action?draftId=82904616&draftShareId=368fa921-8d08-480f-bff0-4a6e862d6b85

¹¹ https://confluence.hl7.org/display/~vlorenzi

Project, etc, of interest	Engage with:	Project lead/s	Status / next step
Care Planning	Patient Care	Lisa R. Nelson ¹²	
Consents	СВСР	John Moehrke ¹³ Mikael Rinnetmaki ¹⁴	

¹² https://confluence.hl7.org/display/~LisaRNelson 13 https://confluence.hl7.org/display/~john_moehrke 14 https://confluence.hl7.org/display/~mikael